
WSBIS Project Tracking As of 6/30/2015
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BPO SI Update (bug fixes) 40 34.5 86% 95% 30 5

BPO RLM Update (bug fixes) 140 70.5 50% 95% 63 7.5

LP Data Migration 480 312 65% 70% 74 139 60 40

data migration mapping LP elements

structure specific data migration tool

account/agency migration tool

manual migration support (300 mixed)

BRD enhancements (DRM)

WSBIS Application Modifications for LP 14 1.5

export to MSaccess feature 80 0%

LP SI MO 200 0%

LP INV MO 100 0%

BPO Sign 600

BPO Movable & NTIS Implementation 900

BPO VC Data By Lane (by ITD, not BB) 1000 not yet funded

Totals 3540 0 417 0 0 166 151 74 42 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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BPO SI Update 40 0%

BPO RLM Update 40 0%

BPO Repair List / MPET Interface 200 0%

LP Data Migration 57 76

data migration mapping LP elements 0%

structure specific data migration tool 0%

account/agency migration tool 0%

BRD enhancements (BPO) 0%

WSBIS Application Modifications for LP

LP SI MO 0%

LP INV MO 0%

Deployment Testing

King County alpha testing 40 0% 17 4 0

misc workstation testing 40 0% 2

final testing 140 0%

Totals 500 0 0 0 0 2 17 61 76 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Data Upgrades & Deployment
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BPO Incremental Updates

LP Data Conditioning

LP Initial WSBIS Deployment to KC 20

LP Data migration, by agency 40

Totals 60 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Deploy Updated WSBIS To BPO and

Initiate Deployment to Local Agencies

Complete WSBIS Deployment

to Local Agencies

Interim WSBIS Update To BPO -

fixing inspection report bugs

Interim WSBIS Update To BPO -

fixing sync issue discovered 6/21/15


